HPG Process limeline

Start ~ January-December: Project planning-coordination between project proponents and NGO funding partners (ongoing)
January-August: NGO funding partners auction and/or raffle special big game tags
13t month and project status reports in August
Project proposals from proponents sent to Game Branch by September 1
Copies of proposals to internal review team for review by September 15

Projects scored by internal team by first week in October
Approved project proposals posted to website and conservation organizations notified by October 20
Conservation organizations notified of un-obligated tag fund balances by October 31

Meet with conservation organizations to coordinate funding - first half of January End
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